BSE Machine Learning Formative 3 — Group 16 | Note: Completed as a group to monitor individual participation within the team.

Team Members	Role/ Responsibilty	Email
Belyse Intwaza	Part 1 Lead & Repository Coordinator	b.intwaza@alustudent.com
Erin Leyian	Part 2 Lead & Notebook Integrator	e.leyian@alustudent.com
Boaz Iza	Part 4 Lead & Documentation Coordinator	b.iza@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not	Reviewed by Team? (Yes/No)	Comments
	Part 1: Gaussian Mixture & EM Algorithm from scratch (tracking table, posterior probabilities)	Belyse Intwaza	2026-10-21	Completed	Yes	Implemented for heights dataset; verified convergence
	Part 2: Bayesian Probability on IMDb dataset (priors, likelihoods, posteriors in Python)	Erin Leyian	2026-10-21	Completed	Yes	Keyword selection, prior/marginal/posterior probabilities evaluated
	Part 4: Gradient Descent implementation (SciPy derivatives, step updates, error plots)	Boaz Iza	2026-10-22	Completed	Yes	Commit 5022f03 'requ' ; Matplotlib parameter curves
	Part 3: Worked solution layout & handwritten iteration derivation (Iteration 1)	Erin Leyian	2026-10-23	Completed	Yes	Established calculation template for group; verified manual step
	Part 3: Shared Colab setup & handwritten iteration derivation (Iteration 2)	Belyse Intwaza	2026-10-23	Completed	Yes	Configured collaborative workspace; completed assigned manual iteration
	Part 3: Handwritten Iteration 3 derivation (m1 = -1.369562, m2 = 1.095182, b = 0.93624)	Boaz Iza	2026-10-23	Completed	Yes	Completed step calculations and verified parameter alignment
	Repository setup, collaborator permissions, PDF consolidation & README	Belyse Intwaza	2026-10-24	Completed	Yes	Organized task division; compiled handwritten PDFs into unified submission

	Presentation scheduling, session invites & master Jupyter notebook integration	Erin Leyian	2026-10-25	Completed	Yes	Booked group presentation slot; merged Parts 1–4 into master notebook
	Task & Attendance Tracker documentation, contribution sheet preparation	Boaz Iza	2026-10-26	Completed	Yes	Formatted tracking sheet, meeting logs, and contribution sign-off structure

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
2026-10-16	Project kickoff, scope breakdown & task allocation (Parts 1, 2, 4)	Belyse Intwaza	Belyse Intwaza, Erin Leyian, Boaz Iza	Reviewed assignment requirements; assigned Part 1 (EM) to Belyse, Part 2 (Bayes) to Erin, and Part 4 (Gradient Descent) to Boaz; created GitHub repository.	Begin individual implementations; prepare initial findings for review session.	
2026-10-22	Mid-project check-in & setup for Part 3 joint derivation	Erin Leyian	Belyse Intwaza, Erin Leyian, Boaz Iza	Reviewed Part 1 EM results, Part 2 Bayes model, and Part 4 code; set up shared Colab workspace; agreed on mathematical formulas for Part 3.	Draft individual handwritten iterations; bring calculations to Friday joint working session.	
2026-10-23	Collaborative Part 3 working session & final integration alignment	Boaz Iza	Belyse Intwaza, Erin Leyian, Boaz Iza	Collaboratively solved and cross-verified Part 3 iterations (including Boaz's Iteration 3: m1=-1.369562, m2=1.095182, b=0.93624); agreed that all members present every part.	Compile PDFs into single document, merge into master notebook, and book presentation slot.	